COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2010

ESTI MATE SUMVARY 22:00: 53
CONTI D C15564S ESTI MATE NO 0022 PROG SPEC YR 2005
PCN: 15564S- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 493.0 DAYS TI VE ALLOW 636 WORK DAYS
1-70 JO NT REPAI RS PHASE 2 PERCENT TIME  77.52 ORI G TI ME ALLON 630 WORK DAYS
PRQIECT NO CR 600- 275
1-70 JO NT REPAI RS PHASE 2
NAVE OF ROAD: 1-70
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PERI OD ENDI NG 07/ 25/ 2010 DATE TI ME STARTED 09/ 14/ 2008
1601 W Bel | evi ew Ave. DATE LET 07/ 10/ 2008 DATE WORK' BEGAN
DATE AWARDED 07/ 29/ 2008 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 21/ 2008 DATE ACCEPTED
Littl eton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 09/ 14/ 2008
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 24, 015, 590. 32 PARTI Cl PATI NG $ 96, 000. 01 $ 0.00
AVARD PRQJIECT AMT: $  21,624,300.00 NON-PARTI CI PATI NG 19, 853, 855. 59 1, 080, 120. 24
PERCENT COVPLETE: 83. 07% TOTAL EARNI NGS 19, 949, 855. 60 1,080, 120. 24
FUNDS AVAI LABLE: $ 4,065, 734.72 STOCKPI LED MATER ALS 91, 051. 30 -12,924.21
GROSS EARNI NGS 20, 040, 906. 90 1, 067, 196. 03
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 324, 364. 50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 19, 716, 542. 40 1, 067, 196. 03
LI QU DATED DANMAGES 0. 00 0. 00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 19, 716, 542. 40 1, 067, 196. 03
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 1, 067, 196. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI Dt C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 15564S- Bl D ESTI MATE RUN 08/ 01/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0022 22:00: 53
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00210 REMOVAL OF CONCRETE PAVEMENT DRI VEWAY AT EAST SIDE OF 35. 000 0. 000
BRI GHTON BLVD.
SY 0. 000 0.00
125. 00000 0. 000 0.00
0010 202-00250 *REMOVAL OF PAVEMENT MARKI NG 8, 739. 000 8, 739. 000
SF 0. 000 0.00
7. 00000 8, 739. 000 61, 173. 00
0015 202-00810 *REMOVAL OF GROUND SI GN 13. 000 10. 000
EACH 0. 000 0.00
192. 00000 10. 000 1, 920. 00
0020 202-01000 REMOVAL OF FENCE 245. 000 30. 000
LF 0. 000 0.00
11. 00000 30. 000 330. 00
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 ROADVWAY GUARDRAI L ( RAVPS) 4, 363. 000 3, 012. 000
LF 0. 000 0.00
4. 25000 3, 012. 000 12, 801. 00
0030 208-00045 CONCRETE WASHOUT STRUCTURE 4. 000 1. 000
EACH 0. 000 0.00
1, 270. 00000 1. 000 1, 270. 00
0035 208- 00050 STORM DRAI N | NLET PROTECTI ON 50. 000 36. 000
EACH 1. 000 435. 00
435. 00000 37. 000 16, 095. 00
0040 208-00051 STORM DRAI N | NLET PROTECTI ON ( TYPE 1) 737.500 728. 500
LF 9. 000 207. 00
23. 00000 737.500 16, 962. 50
0045 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0.740
LS 0.110 910. 80
8, 280. 00000 0. 850 7, 038. 00
0050 208-00205 ERCSI ON CONTRCL SUPERVI SCR 320. 000 138. 000
HOUR 0. 000 0.00
75. 00000 138. 000 10, 350. 00
0055 210-01011 RESET GATE 1. 000 0. 000
EACH 0. 000 0.00
1, 260. 00000 0. 000 0.00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15564S- Bl D ESTI MATE RUN 08/ 01/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0022 22:00:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-01050 RESET CHAI N LI NK FENCE 80. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0065 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 3, 381. 000 3, 381. 000
LF 0. 000 0. 00
23. 00000 3, 381. 000 77,763. 00
0070 606-01370 *TRANSI TI ON TYPE 3G 8. 000 7.000
EACH 0. 000 0. 00
1, 750. 00000 7.000 12, 250. 00
0075 606-01380 *TRANSI TI ON TYPE 3H 8. 000 7.000
EACH 0. 000 0. 00
830. 00000 7.000 5, 810. 00
0080 607-11525 *FENCE (PLASTI Q) 1, 000. 000 330. 000
LF 0. 000 0. 00
5. 92000 330. 000 1, 953. 60
0085 607-11581 FENCE ( TEMPORARY) ( SPECI AL) 121. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0090 607-52900 LI NE POST (CHAI N LI NK) 29. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0.00
0095 607-52905 END PCST (CHAI N LI NK) 3. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0100 607-52910 CORNER AND LI NE BRACE POST (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0105 607-53172 FENCE CHAIN LINK (72 I NCH 319. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 37.000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15564S-BI D ESTI MATE RUN 08/ 01/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0022 22:00: 53

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 614-00011  *SI GN PANEL (CLASS 1) 35. 000 35. 000
SF 0. 000 0.00
26. 00000 35. 000 910. 00
0120 614-00012  *SIGN PANEL (CLASS I1) 324.000 284. 000
SF 0. 000 0.00
27. 00000 284. 000 7, 668. 00
0125 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) ( POST AND 162. 000 118. 000
SLI PBASE)
LF 0. 000 0.00
74. 00000 118. 000 8, 732. 00
0130 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
[, 530, 000. 00000 1. 000 1, 530, 000. 00
0135 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
28, 000. 00000 0. 750 21, 000. 00
0140 627-00005  *EPOXY PAVEMENT MARKI NG 254. 000 0. 000
GAL 0. 000 0.00
180. 00000 0. 000 0. 00
0145 627-00012  *PAVEMENT MARKI NG PAI NT (LOWN VOC SOLVENT BASE) 336. 000 336. 000
GAL 0. 000 0.00
99. 00000 336. 000 33, 264. 00
0150 630-00000 *FLAGA NG 5, 828. 500 5, 360. 000
HOUR 468. 500 14, 055. 00
30. 00000 5, 828. 500 174, 855. 00
0155 630-00003  *UNI FORVED TRAFFI C CONTROL 8, 846. 000 8, 459. 000
HOUR 387. 000 36, 765. 00
95. 00000 8, 846. 000 840, 370. 00
0160 630-00007  *TRAFFI C CONTROL | NSPECTI ON 209. 000 202. 000
DAY 7.000 2, 240. 00
320. 00000 209. 000 66, 880. 00
0165 630-00012  *TRAFFI C CONTROL MANAGEMENT 630. 000 452. 000
DAY 21.000 19, 320. 00
920. 00000 473. 000 435, 160. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15564S- Bl D ESTI MATE RUN 08/ 01/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0022 22:00:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00020 *TRAFFI C CONTROL VEH CLE 1, 000. 000 813. 600
DAY 36. 900 1, 180. 80
32. 00000 850. 500 27, 216. 00
0175 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 000 0. 00
1, 275. 00000 3. 600 4,590. 00
0180 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 4. 000 3. 600
EACH 0. 000 0. 00
150. 00000 3. 600 540. 00
0185 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 17. 000 15. 300
EACH 0. 000 0. 00
510. 00000 15. 300 7,803. 00
0190 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 263. 000 225.900
EACH 0. 000 0. 00
125. 00000 225. 900 28, 237.50
0195 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 107. 000 94. 500
EACH 1.800 225.00
125. 00000 96. 300 12, 037.50
0200 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 9. 000
EACH 0. 000 0. 00
125. 00000 9. 000 1, 125. 00
0205 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 122. 000 109. 800
SF 0. 000 0. 00
32. 00000 109. 800 3,513. 60
0210 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 5. 400
EACH 0. 000 0.00
12, 000. 00000 5. 400 64, 800. 00
0215 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 8. 000 7.200
TYP
5 EACH 0. 000 0. 00
1, 275. 00000 7.200 9, 180. 00
0220 630-80360 *DRUM CHANNELI ZI NG DEVI CE 180. 000 162. 000
EACH 0. 000 0. 00
45. 00000 162. 000 7,290. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 15564S- BI D ESTI MATE RUN 08/ 01/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0022 22:00: 53

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 630-80370  *CONCRETE BARR ER ( TEMPORARY) 7, 060. 000 6, 354. 000
LF 0. 000 0. 00
80. 00000 6, 354. 000 508, 320. 00
0230 630-80380  *TRAFFI C CONE 500. 000 450. 000
EACH 0. 000 0.00
15. 00000 450. 000 6, 750. 00
0235 630-85010  *| MPACT ATTENUATOR ( TEVPORARY) 7.000 6.300
EACH 0. 000 0.00
7, 600. 00000 6. 300 47, 880. 00
0240 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TEMPORARY)
( EACH 0. 000 0.00
25, 000. 00000 1. 800 45, 000. 00
0245 700-70010  F/A M NOR CONTRACT REVI S| ONS 1, 000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70011  F/ A PARTNER NG 229. 950 229. 950
FA 0. 000 0. 00
1. 00000 229. 950 229.95
0255 700-70014  F/ A I NCENTI VE HVA ( GRADI NG SX) (100) (PG 76- 28) 46, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70016  F/ A FUEL COST ADJUSTMENT 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 30, 440. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 0.000 - 29, 970. 580
FA -392. 440 -392. 44
1. 00000 -30, 363. 020 -30, 363. 02
0275 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15564S- Bl D ESTI MATE RUN 08/ 01/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0022 22:00:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70023 F/ A ON- THE- JOB TRAI NEE 9, 000. 000 2,048. 000
F A 0. 000 0.00
1. 00000 2,048. 000 2,048. 00
0285 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70034 F/ A REMOVE & | NSTALL RR SI GNALI ZATI ON 15, 781. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70040 F/ A RAI LROAD UPRR DESI GN REVI EW OF PLANS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70042 F/ A RAI LROAD FLAGGE NG 70, 000. 000 19, 384. 900
F A 0. 000 0. 00
1. 00000 19, 384. 900 19, 384. 90
0305 700-70060 *F/ A ADJUST UTI LI TI ES 156, 449. 740 98, 472. 580
F A 57,977. 160 57,977.16
1. 00000 156, 449. 740 156, 449. 74
0310 700-70081 F/ A PROVI DE NO SE M TI GATI ON 50, 000. 000 805. 900
F A 0. 000 0. 00
1. 00000 805. 900 805. 90
0315 700-70380 F/ A EROSI ON CONTROL 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0320 700-70495 *F/ A ASBESTCS ABATEMENT WORK 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70588 *F/ A TRANSPORTATI ON OF HAZARDQUS NMATERI AL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70589 *F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 372.020 372.020
F A 0. 000 0. 00
1. 00000 372.020 372.02



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 15564S- Bl D ESTI MATE RUN 08/ 01/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0022 22:00:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70591 *F/ A HEALTH AND SAFETY CFFI CER 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 202-01300 REMOVAL OF END ANCHORAGE RAMP GUARDRAI L | MPROVEMENTS / 0. 000 0. 000
CMO 007
EACH 0. 000 0. 00
181. 50000 0. 000 0. 00
0605 203-01597 POTHOLI NG RAMP GUARDRAI L | MPROVEMENTS / CMD 007 9. 500 9. 500
HOUR 0. 000 0. 00
95. 00000 9. 500 902. 50
0610 606-01340 END ANCHORAGE TYPE 3D RAMP GUARDRAI L | MPROVEMENTS / CMD 0. 000 0. 000
007
EACH 0. 000 0. 00
704. 00000 0. 000 0.00
0615 606-02003 END ANCHORAGE ( NONFLARED) RAMP GUARDRAI L | MPROVEMENTS / 6. 000 6. 000
CMO 007
EACH 0. 000 0. 00
2,211. 00000 6. 000 13, 266. 00
CAT 0200 CURRENT AMI $ 5, 886, 438.46 $ 132,923.32$ 4,281, 933.69
CAT NOO300 STRUCTURES
0340 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 2,538. 000 2,421.000
SY 117.000 3,978. 00
34. 00000 2,538. 000 86, 292. 00
0345 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 72,017. 000 5, 397. 000
SY 0. 000 0.00
6. 50000 5, 397. 000 35, 080. 50
0350 202-00246 REMOVAL OF ASPHALT MAT (PLANING (SPEC AL) 1, 050. 000 74. 000
SY 0. 000 0. 00
49. 00000 74. 000 3, 626. 00
0355 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 1. 000 1. 000
BRI DGE DECK
SY 0. 000 0. 00
196. 00000 1. 000 196. 00
0360 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
BRI DGE DECK
SY 0. 000 0. 00
475. 00000 0. 000 0. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15564S- Bl D ESTI MATE RUN 08/ 01/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0022 22:00:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0365 202-00480 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( SPECI AL) 3, 793. 000 3,299. 000
SY 0. 000 0. 00
75. 00000 3, 299. 000 247, 425. 00
0370 202-00503 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1, 282. 800 1, 049. 000
SY 103. 000 179, 220. 00
1, 740. 00000 1, 152. 000 2,004, 480. 00
0375 202-00504 REMOVAL COF EXPANSI ON DEVI CE 660. 000 660. 000
LF 0. 000 0. 00
325. 00000 660. 000 214, 500. 00
0380 202-00895 *REMOVAL COF | MPACT ATTENUATCOR 3. 000 3. 000
EACH 0. 000 0. 00
1, 910. 00000 3. 000 5, 730. 00
0385 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 MEDI AN RAI L BRI DGE 11, 318. 000 11, 318. 000
STRUCTURE
LF 0. 000 0. 00
8. 00000 11, 318. 000 90, 544. 00
0390 210-01300 *RESET | MPACT ATTENUATCOR 6. 000 2.000
EACH 0. 000 0.00
2, 550. 00000 2.000 5, 100. 00
0395 211-00100 DRI LLI NG HOLE 2,091. 000 1, 881. 000
LF 210. 000 13, 020. 00
62. 00000 2,091. 000 129, 642. 00
0400 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 2,395. 000 1, 551. 480
TON 221.930 38, 837.75
175. 00000 1,773.410 310, 346. 75
0405 403-34741 *HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-22) 12, 749. 000 12, 002. 250
TON 0. 000 0. 00
92. 00000 12, 002. 250 1, 104, 207. 00
0410 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 8, 937. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0415 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 10, 708. 000 4,500. 000
GAL 0. 000 0. 00
2.50000 4,500. 000 11, 250. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15564S- Bl D ESTI MATE RUN 08/ 01/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0022 22:00:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0420 509-00010 STRUCTURAL STEEL ( SPECI AL) 67, 830. 000 49, 733. 000
LB 2,678. 000 6, 962. 80
2.60000 52, 411. 000 136, 268. 60
0425 509-08100 PROVI DE TEMPORARY SUPPORT 1. 000 0.915
LS 0. 085 200, 600. 00
2, 360, 000. 00000 1. 000 2, 360, 000. 00
0430 509-08120 TEMPORARY BRI DGE DECK 0. 000 0. 000
SF 0. 000 0. 00
122. 00000 0. 000 0.00
0435 512-00101 BEARI NG DEVI CE (TYPE 1) 123. 000 107. 000
EACH 13. 000 9, 750. 00
750. 00000 120. 000 90, 000. 00
0435 MATERI AL ALLOMNCE BEARI NG DEVI CE ( TYPE 1) 16. 000
EACH -16. 000 -4,343.73
271. 48440 0. 000 0. 00
0440 513-00690 BRI DGE DRAI N ( SPECI AL) 74. 000 70. 300
EACH 0. 000 0. 00
4, 820. 00000 70. 300 338, 846. 00
0440 MATERI AL ALLOMNCE 10" DRAIN PI PE AND FI TTI NGS 3. 700
EACH 0. 000 0. 00
907. 65000 3. 700 3,358.31
0445 515-00120 WATERPROCFI NG ( MEMBRANE) 5, 813. 000 3,972.890
SY 679. 000 12, 901. 00
19. 00000 4, 651. 890 88, 385. 91
0450 515-00400 CONCRETE SEALER 7,912. 000 63. 000
SY 0. 000 0. 00
10. 00000 63. 000 630. 00
0455 515-00410 CONCRETE SEALER (CALCI UM NI TRI TE) 4,662. 000 1, 794. 000
SY 117. 000 1, 521. 00
13. 00000 1, 911. 000 24,843. 00
0460 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 1, 225. 000 923. 470
LF 85. 500 29, 497.50
345. 00000 1, 008. 970 348, 094. 65



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 15564S- Bl D ESTI MATE RUN
PRQJECT: CR 600- 275 ESTI MATE NO 0022
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO300 STRUCTURES

0460 MATERI AL ALLOMANCE BRI DGE EXPANSI ON DEVI CE (0-4") 301. 530
LF -85. 500 -8, 580. 48
100. 35653 216. 030 21, 680. 02
0465 518-02010 ELASTOVERI C CONCRETE END DAM 0. 000 0. 000
CF 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0470 519-01000 EPOXY RESI N (I NJECTI ON) 200. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0475 601-03040 CONCRETE CLASS D (BRI DGE) 958. 000 892. 600
cY 65. 400 75, 210. 00
1, 150. 00000 958. 000 1,101, 700. 00
0480 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 936. 030 858. 130
cY 77.900 111, 397.00
1, 430. 00000 936. 030 1, 338, 522. 90
0485 601-06100 CONCRETE ( PATCHI NG (BRI DGE DECK REPAI R) 10. 900 0. 000
CcY 0. 000 0. 00
2, 140. 00000 0. 000 0. 00
0490 601-06150 CONCRETE ( PATCH NG 5, 966. 000 5, 572. 000
SF 394. 000 13, 790. 00
35. 00000 5, 966. 000 208, 810. 00
0495 602- 00000 *RElI NFORCI NG STEEL 463, 795. 000 355, 147. 000
LB 26, 729. 000 42, 766. 40
1. 60000 381, 876. 000 611, 001. 60
0500 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 72,931. 000 66, 026. 000
LB 6, 905. 000 12,083.75
1. 75000 72,931. 000 127, 629. 25
0505 602-00060 REI NFORCI NG STEEL SPLI CE 3, 660. 000 3, 379. 000
EACH 281. 000 83, 738. 00
298. 00000 3, 660. 000 1, 090, 680. 00
0510 602-00070 REI NF ( FI BER RElI NFORCEMENT) ( SURFACE) 43. 300 43. 300
MKFT 0. 000 0.00

2,100. 00000 43. 300 90, 930. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 15564S- Bl D ESTI MATE RUN
PRQJECT: CR 600- 275 ESTI MATE NO 0022
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO300 STRUCTURES

0510 MATERI AL ALLOMANCE FRP V\RAP 0. 000
MKFT 0. 000 0. 00
1, 088. 70884 0. 000 0. 00
0515 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 5,721. 000 3, 879. 000
LF 1, 078. 000 75, 460. 00
70. 00000 4,957. 000 346, 990. 00
0520 606-11010 *BRI DGE RAIL TYPE 10R 14, 624. 000 14, 624. 000
LF 0. 000 0. 00
110. 00000 14, 624. 000 1, 608, 640. 00
0520 MATERI AL ALLOMANCE BRI DGE RAIL TYPE 10R 0. 000
LF 0. 000 0.00
65. 48000 0. 000 0.00
0525 607-53220 FENCE CHAIN LINK (120 I NCH OVER UPRR & BNSF 633. 000 633. 000
LF 0. 000 0. 00
235. 00000 633. 000 148, 755. 00
0525 MATERI AL ALLOMNCE FENCE CHAIN LI NK (120 | NCH) 0. 000
LF 0. 000 0. 00
20. 74506 0. 000 0. 00
0530 614-85001 *1 MPACT ATTENUATCOR 3. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0.00
0530 MATERI AL ALLOMANCE | MPACT ATTENUATORS 3. 000
EACH 0. 000 0. 00
22,004. 33334 3. 000 66, 013. 00
0570 900-00021 ADDED | TEM ( SQUARE FOOT)/ CONCRETE SCALI NG 1, 616. 000 1, 616. 000
SF 0. 000 0.00
19. 00000 1, 616. 000 30, 704. 00
0575 700-70032 F/ A EMERGENCY REPAI R EMERGENCY REPAI RS CMD 004 ( MCR 7,684. 340 7,684.340
101-2
) F A 0. 000 0.00
1. 00000 7,684. 340 7,684. 34
0585 202-00425 REMOVAL CF BRI DGE RAI LI NG CMD #006 - MCR, JANUARY, 2009 7,757.000 1, 244.000
LF 6, 513. 000 13,742. 43

2.11000 7,757.000 16, 367. 27
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PCN: 15564S- Bl D ESTI MATE RUN 08/ 01/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0022 22:00:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0590 900-00007 ADDED | TEM (EACH)/ REMOVAL COF BRI DGE DRAIN 1. 000 1. 000
EACH 0. 000 0. 00
1, 663. 30000 1. 000 1, 663. 30
0595 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FCR CONCRETE 0. 000 -4,312. 470
CLASS D (BRI DGE) ( SPECI AL)
DOL 0. 000 0. 00
1. 00000 -4,312. 470 -4,312. 47
0620 211-00100 DRI LLI NG HOLE M NOR CONTRACT REVI SI ONS, APRI L, 2009 3, 290. 000 3, 091. 000
LF 199. 000 3,325.29
16. 71000 3, 290. 000 54, 975. 90
0625 900-00021 ADDED | TEM ( SQUARE FOOT)/ PROVI DE TEMPORARY BRI DGE DECK 2,688. 000 2, 304. 000
/ CMD 009
SF 0. 000 0. 00
81. 25000 2,304. 000 187, 200. 00
0630 900-00021 ADDED | TEM ( SQUARE FOOT)/ | NSTALL TEMPORARY BRI DGE DECK 20, 036. 000 18, 996. 000
/ CMD 009
SF 1, 040. 000 19, 396. 00
18. 65000 20, 036. 000 373, 671. 40
0635 700- 70050 F/ A REMOVAL REMOVAL OF REI NFORCI NG STEEL ( EPOXY CQATED) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0640 700-70081 F/ A PROVI DE FURNI SH REI NFORCI NG STEEL ( EPOXY COATED) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0645 700-70034 F/ A PRI CE ADJUSTMENTS - TEMPORARY ASPHALT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0650 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FCR OVERWEI GHT 0. 000 -636. 000
LOADS
DOL 0. 000 0. 00
1. 00000 -636. 000 -636. 00
CAT 0300 CURRENT AMI  $17, 436, 901.86 $ 934, 272.71 $15, 067, 515. 23
CAT NOO301 UPRR BRIDGE E-17-Z
0535 202-00503 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE UPRR BRI DGE 141. 000 141. 000
E-17-Z
SY 0. 000 0. 00
3, 140. 00000 141. 000 442, 740. 00
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PON: 15564S- BI D ESTI MATE RUN 08/ 01/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0022 22:00: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 UPRR BRIDGE E-17-Z

0540 515-00400  CONCRETE SEALER 656. 000 656. 000
5% 0. 000 0.00
10. 00000 656. 000 6, 560. 00
0545 601-06150  CONCRETE (PATCH NG UPRR BRI DGE E-17-Z 1, 266. 000 1, 266. 000
SF 0. 000 0.00
115. 00000 1, 266. 000 145, 590. 00
0550 602-00000  REI NFORCI NG STEEL UPRR BRI DGE E-17-Z 680. 000 284. 000
LB 0. 000 0.00
2.00000 284. 000 568. 00
CAT 0301  OURRENT AMI $ 596, 250. 00 $ 0.00$  595,458.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0555 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 000. 00000 1. 000 43, 000. 00
0560 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 000. 00000 1. 000 43, 000. 00
0565 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0580 900-00019 ADDED | TEM (MONTH)/ PRI CE ADJUSTMENT FOR T-1 LI NES 0. 000 0. 000
MON 0. 000 0. 00
45. 83333 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 96, 000. 00 $ 0.00$ 96, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 24, 015,590.32$ 1,067, 196.03 $20, 040, 906. 92



